
  

工程變更客戶通知書 
Engineering Change Notices to Customer 

Subject of Change 

NE070NB-04F/NE070NB-04G佛山產能滿載，故此案啟動連通到南京 

NE070NB-04F/NE070NB-04G FS factory full capacity start transfer factory to NJ 

 

客戶確認 

For customers’ acceptance 

 

 

變更主題 

Reason of Change 

NE070NB-04F/NE070NB-04G 設計變更 

NE070NB-04F/NE070NB-04G design change 

項目 

Item 

細項 

Detail 

變更前 

Before 

變更後 

After 

備註 

Remark 

1 Package 

EPE spacer：色差 color difference 

 

EPE spacer： 色差 color difference 

 
 

2 Package 

紙箱 Carton：色差 color difference 

 

紙箱 Carton： 色差 color difference 

  

3 Package 

Label:空白 blank 

  

Label:非空白 Non-blank 

  

4 Package 

Drier：35g 

  

Drier：11g 
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5 Package 

棧板 Pallet：1130 x 1100 mm 

護角紙 Corner：800 & 1250 mm 

棧板 Pallet：1190 x 1150 mm 

護角紙 Corner：1000 & 1250 mm  

 

 

 

※上述差異均不影響功能性 The above differences do not affect functionality 

 

Contents of Change 

1、外觀差異 Look difference 

■Yes  □No 

2、功能差異 Function difference 

□Yes  ■No 

變更管理 

Change Control 

1、 預計切換時間 Planning Switch Time 

MP SKD :2021/07~2021/8  

(如有變更將另行通知 If have any change , we will inform you) 

2、產品包裝 Product Package 

□The same box  ■The different box 

3、產品規格書Product Spec  

■No change  □Change 

 


